PM-ES
Progress Report for EPA Region Il

Diamond Alkali, Passaic River Study RI/FS
New Jersey

27081976 IAG No,: DW96941975 (BZ694) IAG Expiration Date: Other Corps
Partial #170 IAG Award Date: 9/24/02 12/31/16 P2#105297; FWI KF72D4

Reporting Period: From: To: EPA RPM USACE PM
November 1, 2016 December 1, 2016 Alice Yeh Elizabeth Franklin

Work Performed

This Period On 8 and 22 Nov 2016, participated in project progress conference calls with EPA/COE/ LBG/HDR/BAT/CDM.

Summary of Contract Payments. TO 0001.
0 On 8 Nov 16, reviewed and approved Invoice #58, totaling $173,007.55, for period 27 Aug- 30 Sep 16.

Funding. No funding received during the reporting period.

Technical.
0 0On7,14,21,and 28 Nov 16, participated in team status calls.

Task Order 0001. Discussions initiated with S. Thompson for transition to new task order and additional funds
available for deobligation.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG-
1975.

) Project Management/Community Involvement:
Contractor Actions/ X X . i i . i
Accomplishments 0  Task Order expired 17 Nov 16. Final activities taken this pay period and transition to new task order is
complete.
0  Final LBG BSF #60 was submitted for period ending 17 Nov 16.

Work, Milestones.

Narrative = Key tasks/products.
0 Historic work milestones are captured in previous progress reports. Recent milestones noted below.
11 Apr 14 — Proposed Plan released for public comment - complete

11 Apr 14 —Final RI/FS released to public — complete

20 Aug 14 — Public Comment period ends — complete

4 Mar 16 - Responsiveness Summary - complete

4 Mar 16 — Record of Decision — complete

6 May 16 — Draft Performance Standard Work Plan - complete

3 Jun 16 — Final Draft Performance Standard Work Plan — complete

Future milestones will be transitioned to 1As 9018 and 9085 Progress Reports.

O 0O 0O O0OO0OO0OO0OOo

Key Meetings e  Asnoted in this report and the LBG BSF.
Issues

Technical: o None.

Schedule o None.

Funding: e  None.
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PM-ES
Progress Report for EPA Region Il

IAG Summary: Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000 0 Initial 9/24/02 - - $ 1,000,000

50,000 1 9/11/03 $ 1,050,000

156,000 2 4/15/04 $ 1,206,000

1,500,000 8/11/04 $ 2,706,000

50,000 9/17/04 $2,756,000

1,000,000 12/21/04 $3,756,000

4,000,000 8/17/05 $7,756,000

1,000,000 11/30/05 $8,756,000

1,000,000 3/3/06 $9,756,000

1,000,000 8/23/06 $10,756,000

950,000 11/28/06 $11,706,000

750,000 2/28/07 $12,456,000

570.000 5/21/07 $13,026,000

250,000 6/9/07 $13,276,000

795,000 8/30/07 $14,071,000

1,953,200 11/7/07 $16,024,200

2,000,000 2/7/08 $18,024,200

A
B
o
D
E
F
G
H

1,050,000 5/6/08 $19,074,200

$500,000

7/2808 $19,574,200

[

$1,000,000 9/30/08 $20,574,200

$300,000 2/10/09 $20,874,200

$550,000 5/22/09 $21,424,200

$490,000 9/17/09 $21,914,200

$200,000 12/22/09 $22,114,200

$470,000 2/19/10 $22,584,200

$400,000 5/6/10 $22,984,200

$340,000 6/29/10 $23,324,200

$500,000 8/5/10 $23,824,200

$600,000 11/19/10 $24,424,200

$534,000 1/13/11 $24,958,200

$800,00 3/21/11 $25,758,200

$850,000 7/1/11 $26,638,200

$300,000 8/30/11 $26,938,200
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PM-ES
Progress Report for EPA Region Il

IAG Summary: Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

$1,000,000 0 X 11/22/11 - - $27,938,200

$850,000 Y 3/21/12 $28,788,200

$1,400,000 z 6/6/12 $30,188,200

$1,086,800 10/23/12 $31,275,000

$1,750,000 3/20/13 $33,025,000

$600,000 9/3/13 $33,625,000

$1,300,000 3/20/14 $34,925,000

$1,300,000 11/20/14 $36,225,000

$1,200,000 5/29/15 $37,425,000

1,900,000 12/31/15 $39,325,000
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PM-ES

Progress Report for EPA Region Il

Summary of Funds Spent Per Activity & Funding Remaining: USACE & Contracts

Funds for Funds Funds Funds

Description Activit Disbursed this Disbursed to Remainin
y Month Date 9

Contract - Task Order 0011 (02-D-3009); 11 Mar 03 $325,262.00 $0.00 $325,262.00 $0.00
Contract - Task Order 0011/Mod 2N°t¢ 11 Dec 03 $502,836.00 $0.00 $502,836.00 $0.00
Contract - Task Order 0011/Mod 3; 2 Feb 04 $94,236.00 $0.00 $94,236.00 $0.00
Contract - Task Order 0011/Mod 4; 29 Apr 04 $155,206.00 $0.00 $155,206.00 $0.00
Contract - Task Order 0011/Mod 5; 27 Aug 04 $1,313,167.00 $0.00 $1,313,167.00 $0.00
Contract - Task Order 0011/Mod 6; 31 Mar 05 $926,281.00 $0.00 $926,281.00 $0.00
Contract - Task Order 0011/Mod 7; 30 Aug 05 $3,800,148.00 $0.00 $3,800,148.00 $0.00
Contract - Task Order 0011/Mod 8; 13 Dec 05 $949,982.00 $0.00 $949,982.00 $0.00
Contract - Task Order 0011/Mod 10; 14 Mar 11
Closed 8 April 2011 $26,403.60 $0.00 $26,403.60 $0.00
Contract - Task Order 0002 (06-D-0006); 31 Mar 06 $999,448.00 $0.00 $999,448.00 $0.00
Contract - Task Order 0002/Mod 1; 31 Aug 06 $947,081.00 $0.00 $947,081.00 $0.00
Contract - Task Order 0002/Mod 3; 14 Dec 06 Note 2 $914,829.00 $0.00 $914,829.00 $0.00
Contract - Task Order 0002/Mod 4; 2 Mar 07 $689,767.00 $0.00 $689,767.00 $0.00
Contract - Task Order 0002/Mod 5; 6 Jun 07 $548,052.00 $0.00 $548,052.00 $0.00
Contract - Task Order 0002/Mod 6; 13 Jul 07 $245,067.00 $0.00 $245,067.00 $0.00
Contract - Task Order 0002/Mod 7; 14 Sep 07 $763,365.00 $0.00
Contract - Task Order 0002/Mod 8; 13 Jun 08 ($41,762.00) $0.00 $681,603.00 $0.00
Contract - Task Order 0002/Mod 10; 14 Jan 11 Note 3 ($40,000.00) $0.00
Contract - Task Order 0002/Mod 11; closed 25 Jun 15 $9,434.28 $0.00 $9,434.28 $0.00
Contract - Task Order 0023 (06-D-0006); 30 Nov 07 $1,850,000.00 $0.00 $1,850,000.00 $0.00
Contract - Task Order 0023/Mod 1; 21 Feb 08 $1,847,000.00 $0.00 $1,847,000.00 $0.00
Contract - Task Order 0023/Mod 2; 8 May 08 $985,000.00 $0.00 $985,000.00 $0.00
Contract - Task Order 0023/Mod 3; 15 Aug 08 $480,000.00 $0.00 $0.00
Contract - Task Order 0023/Mod 4; 21 Aug 15 ($34,054.54) $0.00 $407,858.11 $0.00
Contract - Task Order 0023/refund; closed 14 Aug 15 ($38,087.35) $0.00 $0.00
Contract - Task Order 0006 (08-D-0017); 22 Oct 08 $950,000.00 $0.00 $950,000.00 $0.00
Contract - Task Order 0006/Mod 1; 12 Mar 09 $285,000.00 $0.00 $285,000.00 $0.00
Contract - Task Order 0006/Mod 2; 4 Jun 09 $500,000.00 $0.00 $500,000.00 $0.00
Contract - Task Order 0006/Mod 3; 15 Oct 09 $480,200.00 $0.00 $480,200.00 $0.00
Contract - Task Order 0006/Mod 4; 30 Dec 09 $187,000.00 $0.00 $187,000.00 $0.00
Contract - Task Order 0006/Mod 5; 3 Mar 10 $400,000.00 $0.00 $400,000.00 $0.00
Contract - Task Order 0006/Mod 6; 17 May 10 $375,000.00 $0.00 $375,000.00 $0.00
Contract - Task Order 0006/Mod 7; 21 Jul 10 $315,000.00 $0.00 $315,000.00 $0.00
Contract - Task Order 0006/Mod 8; 13 Sep 10 $400,000.00 $0.00 $400,000.00 $0.00
Contract - Task Order 0006/Mod 9; 13 Dec 10 $500,000.00 $0.00 $500,000.00 $0.00
Contract - Task Order 0006/Mod 10; 4 Feb 11 $474,000.00 $0.00 $474,000.00 $0.00
Contract - Task Order 0006/Mod 11; 14 Apr 11 $730,000.00 $0.00 $730,000.00 $0.00
Contract - Task Order 0006/Mod 12; 6 Jul 11 $850,000.00 $0.00 $850,000.00 $0.00
Contract - Task Order 0006/Mod 13; 16 Sep 11 $150,000.00 $0.00 $131,818.74 $18,181.26
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PM-ES

Progress Report for EPA Region Il

Summary of Funds Spent Per Activity & Funding Remaining: USACE & Contracts

Funds for Funds Funds Funds

Description Activit Disbursed this Disbursed to Remainin
y Month Date 9

Contract - Task Order 0001 (11-D-0001); 18 Nov 11 $145,000.00 $0.00 $145,000.00 $0.00
Contract - Task Order 0001/Mod 1; 9 Dec 11 $925,000.00 $0.00 $925,000.00 $0.00
Contract - Task Order 0001/Mod 3; 13 Apr 12 $800,000.00 $0.00 $800,000.00 $0.00
Contract - Task Order 0001/Mod 4; 25 Jun 12 $1,200,000.00 $0.00 $1,200,000.00 $0.00
Contract - Task Order 0001/Mod 5; 21 Nov 12 $1,000,000.00 $0.00 $1,000,000.00 $0.00
Contract - Task Order 0001/Mod 6; 26 Mar 13 $1,600,000.00 $0.00 $1,600,000.00 $0.00
Contract - Task Order 0001/Mod 7; 26 Nov 13 $603,478.00 $0.00 $603,478.00 $0.00
Contract - Task Order 0001/Mod 8; 28 Mar 14 $1,200,000.00 $0.00 $1,200,000.00 $0.00
Contract - Task Order 0001/Mod 10; 12 Dec 14Notes $1,200,000.00 $0.00 $1,200,000.00 $0.00
Contract - Task Order 0001/Mod 11; 8 Jun 15 $1,200,000.00 $0.00 $1,200,000.00 $0.00
Contract - Task Order 0001/Mod 12; 30 Sep 15 $2,418.00 $0.00 $2,418.00 $0.00
Contract - Task Order 0001/Mod 13; 12 Jan 16 $2,000,000.00 $173.007.55 $710.832.14 $530.167.86
Contract - Task Order 0001/Mod 14; 21 Oct 16 ($750,000.00)
Contract - CDM Task Order 0014; 27 Dec 10 $50,000.00 $0.00 $50,000.00 $0.00
Contract - CDM Task Order 0014; 4 May 11 $37,426.00 $0.00 $37,271.00 $155.00
Contract Funding Available $750,000.00 $0.00 $0.00 $750,000.00
Subtotal - Summary of Contracts; awarded and
avail. $36,778,182.99 $173,007.55 | $35,479,678.87 $1,298,504.12
Kansas City Corps In-House Labor/Travel Note4 $1,684,558.41 $3,126.04 $1,452,074.85 $232,483.56
GIS Support (internal MIPR - included in total KC labor) $1,537.50 $0.00 $1,537.50 $0.00
Superfund M&S Fee $489,249.80 $0.00 $489,249.80 $0.00
MIPR/Caven Point - Vessel support $2,596.38 $0.00 $2,596.38 $0.00
MIPR/ERDC - J. Gailani/J. Smith/T. Lackey - Model Spt. $191,000.00 $0.00 $174,677.59 $16,322.41
MIPR/ERDC - P. Schroeder/FFS Cap Design Review $998.32 $0.00 $998.32 $0.00
MIPR/ERDC - P. Schroeder/FFS Public Meeting Panel $15,500.00 $2,990.96 $11,696.47 $3,803.53
MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $4,990.56 $0.00 $4,990.56 $0.00
MIPR/ERDC - P. Schroeder/FFS Cap Design Review $3,768.68 $0.00 $3,768.68 $0.00
MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $1,099.92 $0.00 $1,099.92 $0.00
MIPR/ERDC - T. Pratt/W. Butler - Bathy Review $21,489.09 $0.00 $21,489.09 $0.00
MIPR/ERDC - Sedflume (initial planning) $1,108.59 $0.00 $1,108.59 $0.00
MIPR/ERDC - Sedflume $110,253.50 $0.00 $110,253.50 $0.00
MIPR/ERDC - M. Dortch/HD Model Review/EMB Review $8,695.51 $0.00 $8,695.51 $0.00
MIPR/ERDC - B. Johnson/Flood Calc. Review $4,989.27 $0.00 $4,989.27 $0.00
MIPR/ERDC - A. Morang/SSS Report Review $4,981.48 $0.00 $4,981.48 $0.00
Subtotal - Summary of Labor/M&S Fee $2,546,817.01 $6,117.00 $2,294,207.51 $252,609.50
Grand Total - Contract/Corps $39,325,000.00 $179,124.55 | $37,773,886.38 $1,551,113.62

Notes on Above Table:

Note 1: Task Order 0011/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).
Note 2: Task Order 0002/Mod 2 was administrative in nature; correction to fee allocation with no total change in amount obligated.

Note 3: There was no Mod 9 on TO 0002 due to electronic system error.

Note 4: Older MIPR closed 30 Sep 06; remaining funds ($3,246.50) moved back into available labor/M&S fund pool.
Note 5: Modification 9 is for work by a LBG subcontract team member to support the 17-mile LPR oversight (and as a separate source of funds is not listed here).
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PM-ES
Progress Report for EPA Region Il

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA 1D: NJD980528996)

IAG Amendments — All Others: Scope of Work (block 13 of IAG)
This amendment obligates (See individual IAG amendments for dollar amounts) to the U.S. Army Corps of Engineers-Kansas City District to
perform activities in support of RI/FS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA 1D: NJD980528996).

Project Delivery Team

Name Contact Information Responsibility

Beth Franklin (816) 389-3581 Project Manager
Cell: (816) 695-5797
Josh Hill (816) 389-3827 Contract Specialist

Shelley Thomas (816) 389-3842 Contracting Officer
Irvin Gray (816) 389-3146 Attorney
Julia Kisser (816) 389-3874 COR

Elizabeth Franklin, Project Manager
Date Prepared: 24 Mar 2017

6 OF 6
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LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 1 Dec 2016

DW96941975; BZ694 Partal Bil 170
USACE/Contract Expenditures
and
Projected Expenditures
Bill Number==> 167 168 169 170
Item Sep-02 Aug-16 Sep-16 Oct-16 Nov-16 Totals
Travel Expenses 0.00 701.30 0.00 0.00| 65,331.39
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 2,990.96 353,772.91
Departmental Overhead 3,659.54 3,989.94 2,263.99 955.99| 415,824.59
General/Administrative Overhead 932.82 1,017.00 611.28 258.11] 138,271.65
Labor 7,175.56 7,823.40 4,527.88 1,911.94] 831,757.17
Superfund M&S Fee 0.00 0.00 0.00 0.00 489,249.80
USACE Labor/Travel & M&S Fee; monthly 11,767.92 13,531.64 7,403.15 6,117.00
Cumulative USACE Labor/Travel/M&S Fee: 2,267,155.72 2,280,687.36 2,288,090.51 2,294,207.51 2,294,207.51
IAG Funding Received/Personnel/M&S: 175,000.00 2,715,400.00
IAG Funding Received/Contract: 825,000.00 36,609,600.00
Contracts Awarded -750,000.00 36,028,182.99
Contract Disbursements; monthly (Invoiced/Paid) 171,520.52 164,383.95 176,538.43 173,007.55
Cumulative Contract Disbursements 34,965,748.94 35,130,132.89 35,306,671.32 35,479,678.87|
Cumulative Invoiced; labor and contract 37,232,904.66 37,410,820.25 37,594,761.83 37,773,886.38|
Remaining IAG $$ (unused labor and upaid contract funds) 1,000,000.00 2,092,095.34 1,914,179.75 1,730,238.17 1,551,113.62
Lower Passaic River Restoration Project
=3=|AG Funding =l=Cumulative Contract Disbursements === Cumulative Invoiced; labor and contract
40,000,000
39,000,000
38,000,000
" 37,000,000 T —_—
® 36,000,000
3 35,000,000 i - - -
34,000,000
33,000,000
32,000,000
31,000,000
30,000,000 T T T ]
3 3 3 3 3
S & & 5 8
< %] o P [a]
Months
IAG 1975 Summary_Bill 170_Nov_2016.xIsx Updated: 24 Mar 2017
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CIC #:
Billed Date:
Customer Order Number:DW96941975

99EPA

EPA SUPERFUND PROGRAM
01-Dec-2016

DIAMOND ALKALI (TARI/FS) 105297 BZ694

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

Accounts Of

SHOULD BE PAID AND CHARGED TO THE APPROPRIATICN(S) OR
FUNDS AS INDICATED.”

7 . ] Ny
&5 /00wl ] T NG00 (A AGUL,

DATE 7] SIGNATURE

> 1A 1
(A0 (7]

*
*
*
*
*
*
*
*
*
*
*
*
*
*

Page 1of 1

d ok ok ok ok ok ok ok ok Kk ok ok ok X ok Kk Kk ok K K Kk ok kK Kk Kk K,

R I N 2 T

EPA 530
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No.
27081976
Partia]# 170 O1_Nov_2016 Thru 01_Dec_2016 * Kk k k k ok Kk k k Kk Kk Kk * *k *k Kk Kk k" k *k *k Kk * *k *k Kk
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2002 NA 0000 000000 00000 68011001 $179,124.55 096 NA X 3122.0000 G5 08 2416 848 012975 96231 $179,124.55
Line Item Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $173,007.55
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $955.99
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $258.11
1 INHOUSE - LABOR LABOR $1,911.94
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $2,990.96
’ Subtotal: $179,124.55
CORPS CERTIFICATION Total Billed Amount: $179,124.55
“! CERTIFY THAT THE ASC" = ARTICLES WERE DELIVERED ANT CR Less Partial Amount Paid: $0.00
THE SERVICES PERFORMED AS STATED AND THAT THE PAYN ENT - 31-Dec-2016 . ”
REQUESTED |S CORRECT TO THE BEST OF MY KNOWLEDGE. AND Payment Due Date: ec Pay This Amount: $179,124.55

Funds Authorized:
Total Billed Amount:
Prev Billed Amount:

$39,325,000.00
$37,773,886.38
$37,594,761.83

Current Billed Amount: $179,124.55
Total Flux Billed: $0.00

Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00

CERTIFICATE OF OFFICE BILLED

| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance

payment requested is approved and should be paid as indicated.

Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

cobilnonit.298 v2.1.4



msfcr.2.1.18 342
99EPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ
IA Number: DW96941975

MONTHLY REPORT FOR NOVEMBER 2016

PROGRESS REPORT

Page: 12
Date: 01-DEC-2016
Time: 11:10:58

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

Less Total Expenditures: (=)
Less Undelivered Orders: (=)
Less Commitments: (-)

Funds Available Balance:

Revised Reimbursable
(096X3122)

$39,325,000.00

$37,773,886.38
$568,630.06
$22,410.81

$960,072.75

Direct Fund Cite

$0.

$0.
$0.

00

00

.00

00

$0.

00

IA Totals
(096X3122)

$39,325,000.

$37,773,886
$568, 630
$22,410

00

.38
.06
.81

$960,072.

Fi

BILLING ACTIVITY (096X3122):

Bill Number: 27081976

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Total Expended to Date:

Funds Expended During Report Period:

Funds Expended During Report Period:

$179,124.55
$37,773,886.38

$0.00
$0.00

FOR OFFICIAL USE ONLY (FOUO)




msfcr.2.1.18 342
99EPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ
IA Number: DW96941975

Bill Number: 27081976
Bill Invoice Date: 01-DEC-2016

Monthly Billing Amount (096X3122):

Monthly Direct Fund Cite Contract Cost (068X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

WU SQ D Q00 R

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual Location

JENNIFER L KOLARIK

CARLA RENE DERRITT

PROGRESS REPORT

KANSAS CITY DISTRICT
STEPHANIE CLARK KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$179,124.55
$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date
$1,172.96 $540,262.91 $541,435.87
$738.98 $289,512.03 $290,251.01
$0.00 $66,221.44 $66,221.44
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$173,007.55 $35,306,671.32 $35,479,678.87
$0.00 $0.00 $0.00
$2,990.96 £839,211..89 $842,202.95
$177,910.45 $37,041,879.69 $37,219,790.14
$1,214.10 $552,882.14 $554,096.24
$179,124.55 $37,594,761.83 $37,773,886.38
Function Hours Labor Amount
PROGRAM ANALYST 6.00 $469.64
PROJECT CONTROL SPECIALIST 1.00 $83.32
SECRETARY (OA) 4.00 $190.40

FOR OFFICIAL USE ONLY

(FOUO)

Page:
Date:
Time:

13
01-DEC-2016
11:10:58



msfcr.2.1.18 342
9SEPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ

LABOR BREAKOUT FOR MONTH:

Individual

ELIZABETH FRANKLIN
MARY BUDNY LYLE
JILL K. FRALEY
ROBERT M PENDER, JR

TOTAL LABOR:

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT

Function Hours
HTRW PROJECT MANAGER 13.00
SUPERVISORY CIVIL ENGINEER 1.00
SUPERVISORY GEOLOGIST 1.00
HTRW PROJECT MANAGER 2.00

28.00

FOR OFFICIAL USE ONLY

(FOUO)

Page: 14
Date: 01-DEC-2016
Time: 11:10:58

Labor Amount
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